G.D. 10
MEMORANDUM

To: Board of Regents

From: ‘Board Office

Subject: FY 2001 Capital Improvement Plans
Date: June 5, 2000

Recommended Actions:

1. Receive the report on institutional FY 2001 anticipated capital improvement
projects with the understanding that the proposed projects are subject to further
review, availability of funding, and specific project approval by the Board.

2. Receive the status report on previously approved projects with budgets
exceeding $1 million.

Executive Summary:

The institutions submit to the Board in June of each year, as required by the
Regent Procedural Guide § 9.02 D, their capital plans for the upcoming fiscal year.
Presentation of the plans is also consistent with Objective 4.3 of the Board’s
Strategic Plan which provides for the maintenance and acquisition of physical
facilities and equipment to meet stewardship responsibilities and changing
institutional needs. The plans include an overview of anticipated capital
improvement projects for all campus facilities and a status report on previously
approved projects with budgets exceeding $1 million.

FY 2001 Anticipated Capital Projects

The institutions anticipate bringing to the Board for approval projects with
estimated total costs of $294.9 million. All projects, which are listed on Tables 1-5
of Appendix A, are subject to further review, availability of funding, and specific
approval by the Board. The distribution by institution of the projects is as follows:

# of Estimated
Projects Cost

University of lowa ,
General University 16 $43,334,000
University Hospitals 28 67,138,000
lowa State University 19 135,374,655
University of Northern lowa 18 47,803,000
lowa School for the Deaf 2 350,000
lowa Braille & Sight Saving School 8 926,000

Total 91 $294,925,655



G.D. 10
Page 2

Of the total estimated cost of $294.9 million, only $48.7 million would be from state
appropriations (capital appropriations, future capital appropriations, and building
repair operating funds). Other sources of funds include: revenue bonds
($74.8 million), gifts ($68.7 million), UIHC Building Usage Funds ($66.6 million),
improvement reserves of self-supporting enterprises ($17.0 million), income from
Treasurer's Temporary Investments ($11.4 million), and other sources
($7.7 million). ‘

The plans include projects to address fire and environmental safety; building
deferred maintenance; and utility expansion, improvements and deferred
maintenance. Also included are remodel / renovation projects; and
telecommunications, parking and exterior improvements. The estimated cost of
projects in these categories total more than $118.8 million.

New building projects totaling $176.1 million are included in the plans. Of this
amount, the Board has previously granted permission to proceed with 8 projects
totaling $112.8 million. (The projects are included in the plans because the Board
has not yet approved a project description and budget.)

The plans include more than $57.6 million in anticipated projects for the university
residence systems. Included are the remodeling of the dining areas of the Currier
and Quadrangle Residence Halls at the University of lowa, construction of the
Union Drive Neighborhood portion of lowa State University’s Residence System
Master Plan, and the next phase of the long-range plan for the residence system
at the University of Northern lowa.

Status Report

Approximately $410.5 million in previously approved projects with budgets
exceeding $1 million are in progress. Of this amount, projects totaling $141.4
million are scheduled to be completed in FY 2001. Construction will continue .
during FY 2001 on $212.6 million in projects. Previously approved projects for
which construction is scheduled to begin in FY 2001 total $56.5 million. The
projects are summarized in the main body of this report and listed on Tables 6-8
of Appendix A. Construction will also likely start in FY 2001 on some projects
included on the anticipated list after appropriate Board approvals.
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Appendix A contains eight tables with details about these projects:
Table FY 2001 Anticipated Capital Projects Page(s)
University of lowa/UIHC 7-9
lowa State University 10-11
University of Northern lowa - 12-13
lowa School for the Deaf 14
lowa Braille and Sight Saving School 15
Status Reports
Status Report for Previously Approved Capital Projects with 16
Budgets Exceeding $1 Million for Which Construction will be
Completed During FY 2001
Status Report for Previously Approved Capital Projects with 17
Budgets Exceeding $1 Million for Which Construction will Continue
During FY 2001
Status Repoﬁ for - Previously Approved Capital Projects with 18

Budgets Exceeding $1 Million for Which Construction is Expected

to Begin in FY 2001

Background and Analysis:

The annual capital plans, in conjunction with the operating budgets, provide an
overview of institutional plans and priorities for the upcoming fiscal year. They
include an overview of anticipated capital improvement projects for all campus
facilities and a status report on previously approved projects with budgets
exceeding $1 million.

Anticipated Projects

The distribution by type of project is as follows:

v
i3

Category
Fire and Environmental Safety

Building Deferred Maintenance
Utility Expansion/Improvements/Deferred Maintenance
Remodel/Renovation
Telecommunications Improvements
Parking Improvements
Exterior Improvements
New Building Construction
Total

Estimated
Cost
$7,060,000
10,825,055
12,441,000
75,681,000
8,450,000
1,657,000
2,677,000
176,134,600

$294,925,655
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UNIVERSITY OF IOWA

New building construction projects include the Honors Center and Mississippi
Riverside Environmental Research Station. The Board has previously granted
permission to proceed with both projects, which have total estimated project costs
of $11.2 million.

The Development of Replacement Perinatal and Obstetrics Patient Care Units and -
Development of the Center in Excellence in Image Guided Radiation Therapy are
listed for the University of lowa Hospitals and Clinics. The estimated cost of the
two projects is $44.4 million.

e The Board previously granted permission to proceed with the Perinatal and
Obstetrics Patient Care Unit project and will be asked to approve, at the
June meeting, the schematic design, and project description and budget
($18.8 million) for the project. Subject to approvals at the June meeting, the
University anticipates that construction will commence during FY 2001.

IOWA STATE UNIVERSITY

lowa State University has listed $96.7 million in new construction including the
College of Business Building, 4H/Extension Building, Honors Program Building,
Union Drive Neighborhood, Advancement Center, Jack Trice Stadium Seat
Expansion and North Campus Child Care Facility.

e The Board previously granted permission to proceed with project planning
for the College of Business Building, 4H/Extension Building, Honors
Program Building, and Union Drive Neighborhood.

e The College of Business Building was included in the Board’s FY 2001
capital request (as approved in July 1999). The 2000 General Assembly
appropriated $300,000 for planning the facility.

UNIVERSITY OF NORTHERN IOWA

The University of Northern lowa has included the Human Performance Center and
the McCollum Science Hall Addition on its list of proposed new construction. The
estimated cost of the two projects is $23.8 million.

e At its May 2000 meeting, the Board granted the University permission to

proceed with the McCollum Science Hall Addition project, which was the

. University’s top priority FY 2001 capital project request. The project will

" be funded by capital appropriations authorized by the 2000 General
Assembly.
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The distribution of the proposed projects by source of funds is as follows:

Fund Source

Capital Appropriations
Building Repair Funds — Operating Budget
Gifts
Revenue Bonds
UIHC Building Usage Funds
Future Capital Appropriations
Treasurer's Temporary Investments
Enterprise Improvement Funds
Overhead Use Allowance
Institutional Roads Funds
Federal Funds
Other

Total

Amount

$28,930,000

9,757,055
68,650,000
74,809,600
66,638,000
10,000,000
11,407,000

16,997,000

3,000,000

823,000
500,000
3,414,000

$294,925,655

Projects for which the Board has granted permission to proceed with project
planning are noted on Tables 1-5 of Appendix A. Descriptions of the projects
included in the FY 2001 plans can be found in the Regent Exhibit Book.

Status Report on Projects Previously Approved by the Board

Tables 6 - 8, Appendix A, provide a status report for previously approved projects

* with budgets exceeding $1 million.

Twenty-four projects with total project costs of approximately $141.4 million are

scheduled to be completed during FY 2001.

e Included are $85.1 million in construction at the University of lowa including
the Engineering Modemization / Addition, Hillcrest Residence Hall —
Remodel Dining Wing, Newton Road Parking Facility and Development of a

Hospital Dentistry Institute projects.

e Projects scheduled to be completed at lowa State University in FY 2001
total $39.4 million and include the Engineering Teaching & Research —
Virtual Reality Environment, Student Services Building Remodeling, and the
Palmer Human Development and Family Studies Building projects.

o Three projects, totaling $16.9 million, are scheduled to be completed at the
University of Northern lowa, including the Lang Hall Renovation and Bartlett

Hall Roof.

a7
¥
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Construction will continue during FY 2001 on 11 projects totaling
$212.6 million, including $96.8 million at the University of lowa and $115.8 million
at lowa State University.

e Included for the University of lowa are the Medical Education and
Biomedical Research Facility, Newton Road Relocation and Bowen Science
Building — Renovate Auditoria components of the University of lowa Health
Sciences Campus Master Plan; Biological Sciences Renovation /
Replacement, Phase 2; and Residence Hall Telecommunications
Improvements. '

 Projects for which construction is continuing at lowa State University include
the Engineering Teaching and Research Complex (Howe Hall component is
substantially complete) and the Hawthorn Court Development.

It is expected that construction will begin in FY 2001 on eight, previously approved
major projects totaling $56.5 million.

¢ Included are the Hawkeye Athletic / Récreation Complex — Phase 1 project
and the Pediatric Bone Marrow Transplant Units project at the University of
lowa totaling approximately $11.8 million.

e Construction is expected to begin on four projects totaling approximately
$25.6 million at lowa State University. Included are the Beardshear Hall
Remodeling, Carver Co-Laboratory, Hilton Coliseum Improvements,
Reiman Gardens Conservatory and Telecommunications — Inside Plant
Systems Upgrade. :

e Construction is also expected to commence on the Redeker Dining Center
Improvements project at the University of Northern lowa ($10.4 million) and
the Recreation Complex at the lowa School for the Deaf ($8.8 million).

Construction may also begin on projects for which the Board has not yet approved
a project description and budget; these projects are not included in Table 8.

AM /Z& ke Approved: m«ﬂc

Jfan Racki Frank J. Stork

"y,
B

jr/jf/H/BF/2000/00jundoc/jungd10
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Appendix A
TABLE 1
UNIVERSITY OF IOWA
ANTICIPATED CAPITAL PROJECTS - FY 2001
SUMMARY BY PROJECT CATEGORY
Estimated Fund
Project Cateqgories/Project Cost Source(s)
Fire & Environmental Safety
Various Projects $ 500,000 Building Renewal Funds
500,000 Treasurer's Temporary Investments
Subtotal $ 1,000,000 ’
Building Deferred Maintenance
Various Projects $ 2,100,000 Building Renewal Funds
500,000 Treasurer's Temporary Investments
Subtotal $ 2,600,000
New Construction .
Honors Center' $ 4,000,000 Treasurer's Temporary Investments
6,000,000 Gifts to the University
10,000,000
Mississippi Riverside Environmental Research Station’ 1,200,000 Gifts to the University
Subtotal ; $ 11,200,000
Utility Expansion
Utility Distribution System - Install Control and Metering Network $ 300,000 Utility System Improvement Funds
West Campus Chilled Water Plant - Replace Absorption Chiller No. 4 1,000,000 Utility System Improvement Funds
Subtotal $ 1,300,000
Remodel / Renovation
Spence Laboratories of Psychology - Renovation of Animal Quarters' $ 1,503,000 Treasurer's Temporary Investments
1,000,000 Building Renewal Funds
2,503,000
Hillcrest Residence Hall - Replace Windows, North Wing 750,000 Residence System Improve. Funds
Currier Residence Hall - Renovate Restrooms, N. Wing, Phase 1 1,000,000 Residence System Improve. Funds
Mayflower Residence Hall - Replace Windows, Phase 1 600,000 Residence System Improve. Funds
' Quadrangle Residence Hall - Remodel Dining Area’ 5,000,000 Revenue Bonds
3,000,000 Athletic Department Revenues
8,000,000
Currier Residence Hall - Remodel Dining Area’ : 4,000,000 Revenue Bonds
Subtotal $ 16,853,000
Parking Improvements
Hawkeye Storage and Commuter Lot - Expansion, Phase 3'? 1,277,000  Parking System Improvement Funds
Subtotal $ 1,277,000
'Board has approved permission to proceed with project planning.
2 Request for projectlaescription and budget included on June 2000 Capital Register.
H/BF/2000/00jundoc/

jungd10att1 O1plsui-pages7,8
06/06/2000 10:17 AM



Exterior Improvements
Campus Improvement Program

WSUI Tower Replacement?

Subtotal

Telecommunication Expansion

Campus Fiber Optic Network
Subtotal

General University Subtotal
UIHC projects (see attached)

TOTAL

2 Request for approval of project description and budget included on June 2000 Capital Register.

APPENDIX A
TABLE 1
UNIVERSITY OF IOWA
ANTICIPATED CAPITAL PROJECTS - FY 2001
SUMMARY BY PROJECT CATEGORY

$ 50,000
400,000
450,000
354,000
300,000

654,000
$1,104,000

_$ 8,000,000

$ 8,000,000

$ 43,334,000

67,138,000

$ 110,472,000

Building Renewal Funds
Treasurer's Temporary Investments -
Utility System Improvement Funds
Residence Services Improvement Reserve
Gifts to the University
Parking System Improvement Funds
Revenue Bonds
FEMA Grant
Athletic Department Revenues

Subtotal

UIHC projects (see attached)

TOTAL

SUMMARY BY SOURCE OF FUNDS

$ 3,600,000
7,257,000
1,300,000
2,350,000
7,250,000
1,277,000

17,000,000
300,000
3,000,000
$ 43,334,000
67,138,000

$ 110,472,000
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Gifts to the University
Treasurer's Temporary Investments

Treasurer's Temporary Investments -
FEMA Grant

Revenue Bonds

H/BF/2000/00jundoc/
jungdi0att1 O1plsui-pages7,8
06/06/2000 10:17 AM



TABLE 1
UNIVERSITY OF IOWA HOSPITALS AND CLINICS
ANTICIPATED CAPITAL PROJECTS - FY 2001
SUMMARY BY PROJECT CATEGORY

Project Categories / Project

Fire and Environmental Safety
Carver Pavilion Elevator Vertical Chase Smoke Control Systems
Security Project - Security Sensitive Access & Public Area Facility Control .
Carver Pavilion Sprinkler System Improvements - Phase C
General Hospital Sprinkler System Improvements - Phase C
Subtotal

New Building Construction

Development of Replacement Perinatal and Obstetrics Patient Care Units™?

Development of the Center of Excellence in Image Guided Radiation Therapy
Subtotal -

Remodel/Renovation
Development of Replacement Patient Registration Service Facilities’
Pediatric Inpatient Unit Renovation - Phase Il
Pneumatic Tube System Capacity Expansion & Improvements
Exterior Building Wall Restoration & Upgrade
Automated Off-Hour Utility Conservation - Phase C
Boyd Tower - Gen. Hosp. 2nd Floor Utility Distribution Upgrade & Corridor Refurbishment
Roof Replacement - Phase C
Carver Pavilion Utility Infrastructure Replacement & Upgrade
General Hospital HVAC Upgrade - Phase A
Telecommunications Center Relocation and Former Med. Intensive Care Unit Renovation
University Hospital School - Utility Relocation, Registration, Conf, Center / Support Areas
Chilled Water Piping and Convector Replacement - Phase A
Hospital Information Systems Office Expansion
University Hospital School HVAC System Replacement - Phase B
Faculty and Staff Office and Locker Room Development
Boyd Tower and General Hospital Chillers Replacement - Phase A
Magnetic Stereotactic Surgical System Installation
Cardiac Rehabilitation Facility Development
University Hospital School Restroom Refurbishment
Electronic Lighting Ballast Installation - Phase |l
Window Replacements - General Hospital and Adjoining Facilities - Phase B
Exit Corridor Wall Life Safety Compliance
Subtotal

TOTAL

! Board has approved permission to proceed with project planning.
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Estimated
Cost®

$ 812,000
976,000
672,000
600,000

$ 3,060,000

$ 18,800,000
25,600,000
$ 44,400,000

$ 2,950,000
2,633,000
1,869,000

985,000
960,000
958,000
950,000
890,000
750,000
744,000
650,000
650,000
628,000
600,000
531,000
500,000
500,000
450,000
385,000
375,000
370,000
350,000
$ 19,678,000

$67,138,000

2 Request for approval of project description and budget included on June 2000 Capital Register.

3“,.AII projects except University Hospital School projects and Magnetic Stereotactic Surgical System
Ifistallation to be funded by University Hospitals Building Usage Fund. The University Hospital School
projects are to be funded by the University Hospital School Building Usage Fund. The Magnetic
Stereotactic Surgical System Installation is to be funded with federal funds. All projects are contingent upon
the availability of funding. The Building Usage Fund is funded by reimbursement from payers for building

depreciation and equipment and other such capital costs.

H/BF/2000/00jundoc/
jungd10att1 01pluihc-page9
06/05/2000 6:27 PM



IOWA STATE UNIVERSITY

TABLE 2
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ANTICIPATED CAPITAL PROJECTS - FY 2001
SUMMARY BY PROJECT CATEGORY

Project Cateqgories/ Project

Fire and Environmental Safety
VMRI/Regulated Materials Storage

Subtotal

Building Deferred Maintenance
Capital Renewal

Subtotal

New Building Construction
College of Business Building’

4H/Extension Building’

Advancement Center

Jack Trice Stadium Seat Expansion

North Campus Child Care Facility

Honors Program Building’

Union Drive Neighborhood'
Subtotal

Remodel/Renovation

Computer Classroom Remodeling
Gilman Hall Systems Upgrade2
Hamilton Hall Remodeling & Addition
Knapp / Storms and Wallace / Wilson
Marston Hall Remodeling

Subtotal

2

Utility Expansion

Electrical System Improvement

North Campus Chilled Water Plant

North Campus Infrastructure -

Power Plant Stoker Bottom Ash Silo

Power Plant Access Improvements
Subtotal

TOTAL

Estimated
Cost

$ 3,000,000

$ 3,000,000

2

$ 2,850,055

$ 11,500,000
300,000
10,000,000
21,800,000

1,500,000
2,000,000
3,500,000

15,000,000
14,000,000
1,800,000
2,000,000
38,634,600

- $ 96,734,600

$ 350,000
11,000,000
2,000,000
1,500,000

8,000,000

$ 22,850,000

$ 340,000
5,600,000
1,750,000
1,500,000

750,000

$ 9,940,000

$ 135374655

' Board has approved permission to proceed with project planning.
2 Approval requested on June 2000 capital register.

2,850,055

Fund
Source(s)

Overhead Use Allowance
Building Repair Funds

ISU Foundation
Capital Appropriation
Future Capital Appropriation

ISU Foundation
Treasurer's Temporary Investments

ISU Foundation

ISU Foundation
Treasurer's Temporary Investments

ISU Foundation
Dormitory System Revenue Bonds

Treasurer's Temporary Investments
Capital Appropriation
ISU Foundation
Residence System Reserve Funds
ISU Foundation

Utility Enterprise Funds
Utility Enterprise Funds
Utility Enterprise Funds
Utility Enterprise Funds
Utility Enterprise Funds

H/BF/2000/00jundoc/
jungd10att1 01plisu-pages10,11
06/06/2000 10:17 AM



IOWA STATE UNIVERSITY
ANTICIPATED CAPITAL PROJECTS - FY 2001
SUMMARY BY SOURCE OF FUNDS

Capital Appropriations

Future Capital Appropriations

Building Repair Funds

Gifts - ISU Foundation

Overhead Use Allowance

Dormitory System Reserve Funds
Dormitory System Revenue Bonds

Utility Enterprise Funds

Treasurer's Temporary Investment Funds

TOTAL

TABLE 2

$ 11,300,000
10,000,000
2,850,055
54,000,000
3,000,000
1,500,000
38,634,600
9,940,000

4,150,000

$ 135,374,655

G.D. 10
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H/BF/2000/00jundoc/
jungd10att1 01plisu-pages10,11
06/06/2000 10:17 AM
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UNIVERSITY OF NORTHERN IOWA
ANTICIPATED CAPITAL PROJECTS - FY 2001
SUMMARY BY PROJECT CATEGORY

Project Categories/ Project

Building Deferred Maintenance
Bender Hall Fire Alarm System

Campbell Hall Electrical Improvements
Campbell Hall Window Replacement
McCollum Science Hall HVAC

McCollum Science Hall Fume Hoods
Noehren Hall Window Replacement
Price Laboratory School Windows
Regents' Complex Tuckpointing, Phase Il

Subtotal

Utility Deferred Maintenance
Regents Complex Electrical Upgrade

Subtotal

New Construction
Human Performance Center
McCollum Science Hall Addition'

Subtotal

Remodel/Renovation

Regents' Complex Heating, Air Conditioning &
Electrical Systems

West Gym Renovation, Phase llI

Maucker Union / Center for Multicultural

Education Renovation / Expansion’
Subtotal

Telecommunications Expansion
Schindler Telecommunication Infrastructure, Phase I

Subtotal

Parking Improvements
UNI-Dome South Parking Lot, Phase 1

Subtotal

Exterior Improvements
Price Laboratory School Playground

. 2y .
Institutional Roads - FY 2001
Subtotal

TOTAL

Estimated
Cost

$ 250,000
800,000
700,000

1,000,000
615,000
700,000
680,000

400,000

$ 5,145,000

$ 325,000

$ 325,000

$ 6,900,000

16,900,000

$ 23,800,000

$ 3,000,000
300,000
13,000,000

$ 16,300,000

$ 200,000
250,000

$ 450,000

380,000

$ 380,000

$ 250,000
250,000

500,000

1,000,000

403,000

$ 1,403,000

$ 47,803,000

'Board has approved permission to proceed with project planning.

Fund
Source(s)

Dormitory Revenue Bonds
Dormitory Revenue Bonds
Dormitory.Revenue Bonds
Building Repair Funds -
Building Repair Funds
Dormitory Revenue Bonds
Building Repair Funds
Dormitory Revenue Bonds

Dormitory Revenue Bonds

Gifts
Capital Appropriations

Dormitory Revenue Bonds
Building Repair Funds
Maucker Union Bonds & Surplus Funds
Residence System Improvement Funds

Building Repair Funds
Information Network Services

Parkkng Operations

Building Repair Funds
Parks & Institutional Roads Funds
Gifts

Parks & Institutional Roads Funds

H/BF/2000/00jundoc/
jungd10att1 01pluni-pages12,13
06/06/2000 10:18 AM
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TABLE 3
UNIVERSITY OF NORTHERN IOWA
ANTICIPATED CAPITAL PROJECTS - FY 2001
SUMMARY BY PROJECT CATEGORY
SUMMARY BY SOURCE OF FUNDS
Capital Appropriations $16,900,000 v
Maucker Union Bonds / Surplus Funds / Res. System 13,000,000
Building Repair Funds 3,045,000
Parks and Institutional Roads Funds 653,000
Information Network Services 250,000
Gifts - 7,400,000
Parking Operations 380,000
Dormitory Revenue Bonds : 6,175,000
TOTAL $ 47,803,000
H/BF/2000/00jundoc/

jungd10att! O1pluni-pages12,13
06/06/2000 10:18 AM
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IOWA SCHOOL FOR THE DEAF
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ANTICIPATED CAPITAL PROJECTS - FY 2001

Project Cateqories/ Project

Building Deferred Maintenance
High School Plaza, Phase IlI
Subtotal

Utility Deferred Maintenance
Utility System Replacement

Subtotal

TOTAL

Estimated
Cost

$ 50,000
$ 50,000
250,000
50,000

$ 300,000
$ 350,000

Capital Appropriations
Building Repair Funds

TOTAL

SUMMARY BY SOURCE OF FUNDS

$250,000
100,000
$ 350,000

SUMMARY BY PROJECT CATEGORY

Fund
Source(s)

Building Repair Funds

kS

FY 2001 Capital Appropriation
Building Repair Funds

H/BF/2000/00jundoc/
jungd10att1 01plisd-page14
06/05/2000 6:27 PM



Project Categories/Project

TABLE 5

IOWA BRAILLE AND SIGHT SAVING SCHOOL
ANTICIPATED CAPITAL PROJECTS - FY 2001
SUMMARY BY PROJECT CATEGORY

Remodeling / Renovation / Building Deferred Maintenance
Classroom & Dormitory Renovation / Deferred Maintenance  $

Masonry Repair - Main & Hospital

Subtotal

Tunnel Repair - Rice Hall

Conversion / Restoration - Barn

Porch / Bell Tower Restoration - Old Main
Relocation - Access for the Disabled - Hospital

Subtotal

Utility Deferred Maintenance and Expansidn / Improvements

HVAC Upgrade - Rice Hall

Subtotal

. Exterior Improvements

Rear Campus Road Replacément

Subtotal

TOTAL

5,000

5,000

52,000
576,000

A

$

Capital Appropriation
Building Repair Funds
Unrestricted Endowment Funds

Institutional Roads Funds

TOTAL

Y
i

ol o o

Estimated
Cost

50,000
25,000

30,000
25,000

30,000
20,000

30,000
20,000

180,000

410,000
114,000

576,000

170,000

170,000

s 926000

SUMMARY BY SOURCE OF FUNDS

$ 480,000
162,000
114,000

170,000

$ 926,000

G.D. 10
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Fund
Source(s)

Building Repair Funds

Capital Appropriation
Building Repair Funds

Capital Appropriation
Building Repair Funds

Building Repair Funds

Building Repair Funds
Capital Appropriation

Capital Appropriation
Unrestricted Endowment Funds
Building Repair Funds

Institutional Roads Funds

H/BF/2000/00jundoc/
jungd10att1 O1plibsss-page15
06/06/2000 10:28 AM



University of lowa

General University

University Hospitals

lowa State University

TABLE 6
SUMMARY
STATUS REPORT FOR PREVIOUSLY APPROVED CAPITAL PROJECTS
WITH BUDGETS EXCEEDING $1 MILLION

Projects for Which Construction will be Completed during FY 2001

Bowen Science Building Remodel Portion of Core 5-400, Physiology Package
Engineering Building Modemization / Addition Project '
General Hospital Renovation for College of Public Health, Phase 1
Hillcrest Residence Hall - Remodel Dining Wing

Highway 6 Pedestrian Overpass Westlawn to International Center
lowa Advanced Technology Laboratories - Third Floor Laboratories
Mayflower Residence Hall - Remodel Lobby

Medical Education Building - Materials Management Facility

Newton Road Parking Facility

Northwest Campus Chilled Water Plant

University Parking Systems Hospital Ramp #2 - Facility Improvements

Development of a Hospital Dentistry Institute
DeGowin Blood Center Relocation
Conversion of Former Surgical Intensive Care Unit to Medical Intensive Care Unit

Subtotal

City of Ames /ISU Ice Arena
Engineering Teaching & Research - Virtual Reality Environment
lowa State Center - Parking Lots Rehabilitation
Maple Hall Remodeling and Flood Mitigation
Nuclear Reactor Decommissioning
Palmer Human Development and Family Studies Building
Student Services Building Remodeling
Subtotal

University of Northern lowa

Bartlett Hall Roof

Lang Hall Renovation

Towers Dining Center, Bender Hall and Dancer Hall Plaza
Subtotal

TOTAL

G.D.10
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Approved
Project

Budget

$ 1,033,000
30,800,000
2,598,000
9,371,000
1,343,000
3,100,000
1,457,000
2,327,000
11,950,000
9,130,000
1,360,000

74,469,000

4,457,624
2,690,315
3,441,500
10,589,439
$85,058,439

$ 3,800,000
5,200,000
1,417,200

14,905,180
1,400,000
8,309,000
4,383,820

$ 39,415,200

$ 1,670,000
13,500,000
1,750,000

$ 16,920,000

$141,393,639

H/BF/2000/00jundoc/
jungd10att1 status-pages16-18
06/05/2000 6:29 PM



TABLE 7
SUMMARY ,
STATUS REPORT FOR PREVIOUSLY APPROVED CAPITAL PROJECTS
WITH BUDGETS EXCEEDING $1 MILLION

Projects for Which Construction will Continue du}lng FY 2001

University of lowa .
Biological Sciences Renovation / Replacement - Phase 2 ’

Bowen Science Building - Renovate Auditoria

Medical Education and Biomedical Research Facility

Medical Research Facility - Correct Fire Safety Deficiencies, Phase 2 -

Newton Road Relocation

Residence Hall Telecommunications improvements

Spence Laboratories of Psychology Renovation, Phase 1

University of lowa Research Park at Oakdale, Multi-Tenant Facility - Bldg Addition
Subtotal

lowa State University

Engineering Teaching and Research Complex*

Hawthorn Court Development

Reiman Gardens - Town and Country Garden
Subtotal

TOTAL

* Phase 1 - Howe Hall substantially complete; construction of Phase 2 will begin in FY 2001.
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Approved
Project

Budget

$ 16,840,000
2,990,000
56,852,000
1,156,000
1,800,000
10,541,000
1,116,000
5,500,000

$ - 96,795,000

$ 61,020,962
54,834,029
1,216,000

$ 115,854,991

$ 212,649,001

H/BF/2000/00jundoc/
jungd10att1 status-pages16-18
06/05/2000 6:29 PM



TABLE 8
SUMMARY
STATUS REPORT FOR PREVIOUSLY APPROVED CAPITAL PROJECTS
WITH BUDGETS EXCEEDING $1 MILLION

Projects for Which Construction is Expected to Begin in FY 2001

University of lowa .
General University Hawkeye Athletic / Recreation Facilities Complex - Phase 1

University Hospitals  Pediatric Bone Marrow Transplant Unit
Subtotal

lowa State University Beardshear Hall Remodeling
Carver Co-Laboratory'
Hilton Coliseum Improvements
Reiman Gardens Conservatory'
Telecommunications - Inside Plant Upgrade

Subtotal

University of Northern lowa
Redeker Dining Center Improvements

Subtotal

lowa School for the Deaf
Recreation Complex

Subtotal

TOTAL

' Request for revised project budget included on June 2000 Capital Register.
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Approved
Project

Budget
8,110,000
3,706,370

11,816,370

5,750,507
7,000,000
3,500,000
7,835,300
1,500,000

L]

25,585,807

10,375,000

10,375,000

8,750,000

»

8,750,000

56,527,177
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